
Project: Possum Point Power Station Coal Combustion By-Product Pond Closures 

Subject: Permitting Milestones Information Request 

Item Activity Description 

1 Complete draining of surface water from the pond 

2 Start of subsurface ash dewatering 

3a Completion of Subsurface Ash Dewatering -Active 

3b Completion of Subsurface Ash Dewatering- Passive 

4a Start rerouting of low volume wastes (Outfall 501 and 502) 

4b 
Start rerouting of low volume wastes (Outfall 501 to new Polishing Wetland/Pond to 

Outfall 005) 

4c 
Start rerouting of low volume wastes (Outfall 502 to Low Volume Settling Pond to Outfall 

004) 

For ponds with ash being closed in place: date when ash material will have been graded 

5 to the point that we are ready to begin placement of cover material (ie start bringing in 

fill) 

6 
For ponds with ash being closed in place: date when area cover is installed and 

stabilization is initiated 

7 
For Possum- A,B,C and Bremo- East: date when we will begin disturbance of current 

cover material 

8 For Possum- E and Bremo- West: date when all ash has been removed 

9 For all sites, date when land disturbance outside of pond footprints will begin 

Anticipated Date of Activity 
Notes 

Pond ABC Pond D Pond E 

Mar-16 Apr-15 Oct-15 

Mar-16 Apr-15 Oct-15 

Aug-16 Jun-17 Oct-15 
This is the anticipated date when all well points and rim ditches will 
be removed. 

If underdrains/french drains are required below the liner to 
Oct-18 Oct-18 NA facilitate construction we anticipate these will dry out and be 

capped by October 2018. 

NA NA Apr-15 Routing 501 and 502 discharge to Pond D. 

NA NA Sep-16 

NA NA Oct-16 

Mar-16 Jun-16 NA 

Mar-17 Sep-17 NA 

Apr-16 NA NA 

NA NA Oct-15 

Mar-16 Mar-16 Apr-15 
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